

Team Name: sdmay24-30

Team Members: Dana Boor, Mason Richards, Jeremy Yost, Zach Hainline, Muhammad Syukri, Damien Henry

Report Period: Sept 25-Oct 8

Summary of Progress in this Period

- Completed the project plan portion of the design document and the lightning talk to go with it.
 - Finalized the project schedule.
 - Created project milestones and evaluation criteria.
 - Established a list of risks associated with our project and mitigation techniques for each.
 - Defined personal effort requirements for each team member.
-

Pending Issues

- Need to ensure we have enough guidance to do valuable research
 - Need to clarify what kind of information we should be reporting on (cost, construction time, etc.)
 - Disconnect between the nature of this project and the nature of our assignments – we don't have any physical product to design
-

Plans for Upcoming Reporting Period

- Each group member will give a brief presentation on the information they have gathered so far on their proposed reactor designs.
 - As a team, we will discuss and complete the engineering design document assignment. This document will include the specific details of our final report and presentation.
-